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Work description.

Field Work:
Abbas and I went to Pier W2 about 9am to verify punchlist items. The weather was cloudy and cold at
about 50 degrees and it got rainy later this morning.

The following are details found in the field for punchlist item 1659:
Two access holes exists on the deck of Lift 1E, one on the north-west and one on the south-west.
Three access holes exists on the deck of Lift 2E, one on the north-west, one on the south-west, and the
other on the south-east corner of the deck.
Three access holes exists on the deck of Lift 3E, on on the north-west, one on the north-east and the other
on the south-east corner of deck.
No access hole exists for Lift 4E.
All access holes mentioned above have square cuts.
----------------------------------------------------------------------------------------------------------------------------------------------
------
The following are details found in the field for punchlist item 1712:

At PP 27 on Lift 4E on the inboard side, the following stiffeners are out of tolerance:
Stiffener # 7 - 3mm out of tolerance.

At PP 22 on Lift 3E on the inboard side, the following stiffeners are out of tolerance:
Stiffener # 3 - 3mm out of tolerance.
Stiffener # 5 - 3mm out of tolerance.
Stiffener # 6 - 3mm out of tolerance.
Stiffener # 7 - 3mm out of tolerance.
Stiffener # 8 - 3mm out of tolerance.
Stiffener # 9 - 3mm out of tolerance.
Stiffener # 10 - 3mm out of tolerance.
Stiffener # 13 - 4mm out of tolerance.
Stiffener # 15 - 3mm out of tolerance.
Stiffener # 16 - 4mm out of tolerance.

At PP 20 on Lift 3E on the inboard side, the following stiffeners are out of tolerance:
Stiffener # 17 - 3mm out of tolerance.

Abbas and I verified all T-stiffeners from the east face of PP 14 (Lift 1E) through PP 28 (Lift 4E) on both
inboard and outboard side plates.
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----------------------------------------------------------------------------------------------------------------------------------------------
------
We verified conflicts with angle and bolt hole for barrier for Lifts 1E through 4E on both the outboard and
inboard side of OBG. The following are details found in the field for punchlist item 1689:

On the east face of PP 16 on the inboard side, angle conflicts with bolt hole for barrier.
On the west face of PP 19 on the inboard side, angle conflicts with bolt hole for barrier.
On the west face of PP 20 on the inboard side, angle conflicts with bolt hole for barrier.
On the east face of PP 22 on the inboard side, angle conflicts with bolt hole for barrier.
On the west face of PP 26 on the inboard side, angle conflicts with bolt hole for barrier.
No angle conflicts found with barrier hole found on Lift 1E thru 4E on the outboard side.
----------------------------------------------------------------------------------------------------------------------------------------------
------
Pier 7 Field Work:
No work on site. Abbas and I verified at 11:30am and again at 2pm and seen no operations.
----------------------------------------------------------------------------------------------------------------------------------------------
------
Office Work:
1. Attended meeting with Nick (PB), Chris (CT) and I to discuss the service platform regarding submittal
913R3.
2. Wrote my diary for today.

Hours Worked: 9 hours and including 1 hour OT.

Given that Contractors, Sub-Contractors, Laborers and field personnel work hours are not being provided
to Abbas and I by ABF, work hours from these workers will not be provided in my diary. Tai-Lin is aware
and asked us to submit diary as is.
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